

**MISSION PILOT PROJECT** - Revised Schedule for Teams

<b>Dates</b>	<b>Phase</b>	<b>Steps</b>	<b>Description</b>
<b>May</b>	<b>Restart</b>	25th - Glen Waverley 29th - Cheltenham-Mentone	Planning restart What has been happening during COVID-19? How does this shape what we do?
<b>June</b>	<b>Discern</b> - seeing where we might join in with God in the neighbourhood	1st - Glen Waverley 19th - Cheltenham-Mentone 21st - Glen Waverley Ministers Peer Learning Group 15th	Planning revised schedule - DISCERN Phase <ul style="list-style-type: none"> <li>Brainstorm how to listen to local community (individual and group listening)</li> <li>Sharing and discerning what has been learned</li> </ul> Ministers role and expectations
<b>July</b>		Neighbourhood Walks - 18th, 25th 10th - Cheltenham-Mentone 20th - Glen Waverley 24th - Cheltenham-Mentone 29th - Report to Presbytery	Cancelled - plan online Google Maps walk instead <ul style="list-style-type: none"> <li>Sharing and discerning what has been learned</li> <li>Discuss 2016 Community Profiles</li> <li>Planning reporting for August Intensive</li> </ul> Progress Report from Steering Group
<b>August</b>	<b>Design</b> - beginning to give shape to a mission experiment	<b>INTENSIVE</b> 8th  17th - Glen Waverley 28th - Cheltenham-Mentone Ministers Peer Learning Group 20th	<ul style="list-style-type: none"> <li>Two Mission Teams report on DISCERN phase</li> <li>Reflection on learnings and being in mission</li> <li>Discernment - with whom will be in mission?</li> <li>Moving from Discernment to Design</li> </ul> Leadership and mission questions in moving to DESIGN phase
<b>September</b>		21st - Glen Waverley 25th - Cheltenham-Mentone	<ul style="list-style-type: none"> <li>Sharing and discerning what has been learned</li> <li>Planning reporting for October Intensive</li> </ul>
<b>October</b>	<b>Develop</b> - taking action in the mission experiment	<b>INTENSIVE</b> 10th  Ministers Peer Learning Group 22nd	<ul style="list-style-type: none"> <li>Two Mission Teams report on DESIGN phase</li> <li>Reflection on learnings and being in mission</li> </ul> Leadership and mission questions in moving to DEVELOP phase
<b>November</b>		23rd - Glen Waverley 27th - Cheltenham-Mentone 25th - Report to Presbytery	<ul style="list-style-type: none"> <li>Reflection on learnings and being in mission</li> <li>Planning next action steps</li> </ul>
<b>December</b>		Ministers Peer Learning Group 1st	Leadership and mission questions in DEVELOP phase

<b>January</b>		18th - Glen Waverley? 22nd - Cheltenham-Mentone?	January dates to be confirmed.
<b>February</b>		12th - Cheltenham-Mentone 15th - Glen Waverley <b>INTENSIVE</b> 20th  Ministers Peer Learning Group 23rd	<ul style="list-style-type: none"> <li>• Planning for Learning Intensive</li> <li>• Prepare Report for Presbytery</li> <li>• Two Mission Teams report on DEVELOP phase</li> <li>• Reflection on learnings and being in mission</li> </ul> Leadership and mission questions in completing or continuing the Project
<b>March</b>		12th - Cheltenham-Mentone 15th - Glen Waverley	<ul style="list-style-type: none"> <li>• Evaluation and future plans</li> </ul>
<b>April</b>	<b>Final Evaluation</b>	Final Report to Presbytery and Congregations	